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Statement of Ongoing Contractsasof 11/20/08

06- FRE- 33- 62. 5/ 69. 5
06- 343534
ACST- P033- (058) E

PO- 33 0- (8E)
--()
HA22 SWPPP

06- FRE-33-/5.9
06-0J4704

HML WPCP

06- FRE-41-22.5/25.6
06- 431804
ACNH- X019- (020) E

--0

HA25 SWPPP
06- FRE-99-1.0/0
06- 480504

HB4N WPCP

06- FRE-99-10. 7/ 15. 4
06- 066504

HM WPCP

I'N FRESNO COUNTY | N MENDOTA AND LEE' S PAVI NG | NC.
FI REBAUGH FROM 0.1 KM SOQUTH OF BASS 1212 N. PLAZA DR
AVENUE TO 0.4 NORTH OF MAI N CANAL
BRI DCGE

W DEN EXI STI NG H GHWAY

VI SALI A, CA 93291

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS W JAXON BAKER | NC
FROM KINGS COUNTY LINE TO 1.1 MLE P O BOX 994248
NORTH OF NEBRASKA AVENUE

RUBBERI ZED HOT M X ASPHALT OVERLAy  REDDING CA 960494248

(530) 241- 1086

I'N FRESNO COUNTY | N FRESNO AT VARI OUS GOLD VALLEY CONSTRUCTI ON | NC.

LOCATI ONS
PLANTI NG AND | RRI GATI ON

P. 0. BOX 1535

ROCKLI N, CA 95677

BAINS, DEL
8530 W ROOSEVELT
AVE.

VISALI A, CA 93291
(559) 651- 8314

ALAN VONG
3240 N M LLBROOK
FRESNO, CA 93726
(559) 243- 3856

SAM M, MOHAMVAD
3240 N. M LLBROOK
FRESNO, CA 93726
(559) 243- 3814

I'N FRESNO COUNTY AT VARI OUS LOCATI ONS CLAYBORN CONTRACTI NG GROUP | NCALAN VONG

I NSTALL CLOSED CIRCU T TV SYSTEMS 10556 COwVBI E ROAD PMB 6203

AUBURN CA 95602
(530) 268- 9512

I'N FRESNO COUNTY NEAR FRESNO FROM MARTI N BROTHERS
MERCED STREET UC TO CHESTNUT AVENUE 20 LI GHT SKY COURT
OC AND FROM HERNDON CANAL BR TO SAN
JOAQUI N RI VER BRI DGE

PLACE BONDED WEARI NG COURSE

SACRAMENTO, CA 95828

3240 N M LLBROOK
FRESNO CA 93726
(559) 243- 3856

ABOUZEDAN, RAAI D
3240 N. M LLBROOK
FRESNO, CA 93726
(559) 243- 3598

12/ 03/ 08
District 06

Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
06- FRE- 33-16. 7/ 83 I'N FRESNO COUNTY AT VARI QUS LOCATI ONS NORTHERN CALI FORNI A PAVI NG ABOUZEDAN, RAAI D $1, 303, 257 06/ 04/ 08 46%
06- 0HB904 SEAL COAT I'NC. 3240 N. M LLBROCK $11, sgg %; 2% 08 1%

P. O BOX 1231 AVENUE

e, o s i

WoCP (559) 243-

$5, 890, 437 10/ 04/ 02 100%

$5, 899,416 10/ 18/ 02
$0 10/28/08

100%

10/ 30/ 08

OVER RUN

$2,534,790 06/10/08 98%

$2, 392,848 07/07/08
$235,035 11/21/08

92%

SUSPENDED

$3, 518,902 01/17/07 0%

$3, 346,068 02/09/07
$31,535 08/19/09

0%

PLANT EST
SATI S

$485, 724 05/ 20/ 08 0%

$0 06/24/08

$0

0%

$2,590, 066 12/18/07 100%

$2, 268,529 01/14/08
$0 11/14/08

100%

11/ 14/ 08

OVER RUN
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 99- 10. 7/ 15. 9 I N FRESNO COUNTY | N AND NEAR FOAMLER WATKINS AND BORTOLUSSI, INC. ABOUZEDAN, RAAID $764,163 08/ 27/07 0%
06- 420314 FROM 0. 7 KM SOUTH OF MERCED STREET 77 LARKSPUR STREET 3240 N. M LLBROOK $;ig, ggi ég; 82; (1)1 0%
UNDERCROSSI NG TO 0.5 KM NORTH OF SAN RAFAEL  CA 94903 FRESNO, CA 93726 !
CLOVI S AVENUE UNDERCRCSSI N ’ (559) 243- 3598 PLANT EST
PLANTI NG AND | RRI GATI ON SATI S
HA22 SWPPP
06- FRE- 99-12. 2/ 14. 5 I N FRESNO COUNTY NEAR FOALER FROM 0.2J. S. BRAR HADDADI N, HAI DAR $472,025 01/31/05 0%
06- 458604 KM SOUTH OF CLOVI S AVENUE 2779 BULLARD AVENUE 3240 N. M LLBROOK $442,022  02/14/05 0%
ACST- P099- (482) E UNDERCROSS! NG TO AVER| CAN AVENUE FRESNO. CA 93726 $1,338 09/15/09
PO-99 4-(2ES)T CLOVI S, CA 93611
6206 005 OVERCROSSI NG (559) 243- 3599 PLANT EST
) -0 HI GHWAY PLANTI NG AND | RRI GATI ON SATI S
HB4 SWPPP
06- FRE-99-21. 4/ 22. 4 I N FRESNO COUNTY | N FRESNO ON ROUTE WATKIN AND BORTOLUSSI, INC.  ABOUZEDAN, RAAID $1, 729,026 03/18/08 30%
06- 462804 99 AND ON ROUTE 180 77 LARKSPUR STREET 3240 N. M LLBROOK $1§;581'ng 8‘3‘5 ig; (1)3 70%
HI GHVAY PLANTI NG AND | RRI GATI ON AVENUE '
SAN RAFAEL, CA 94901- 4886
FRESNO, CA 93726
HAos SWPPP (559) 243- 3598
06- FRE- 99-/ 10 ON ROUTE 99 BETVEEN 0.5 M LES SOUTH | CX TRANSPORTATI ON ALLRED, LARRY R $11,984,000 06/19/08  100%
06- 0K2104 OF MERCED STREET UC AND 0.1 M LE 1720 CLAY STREET STE 14 3240 N. M LLBROOK $§gg, égi 8‘135 (1)25 gg 30
NORTH OF DCDCE AVE OC SAN FRANCI SCO, CA 94109 FRESNO, CA 93726 '
CONSTRUCT FOG WARNI NG SYSTEM ' (559) 243- 3881
201315
06- FRE- 168- 29. 3/ 0 I N FRESNO COUNTY NEAR AUBERRY SANCHEZ GRADI NG MENGONI ,  MARK $250 04/ 18/ 06 0%
06- OF8804 CULVERT REPAI R/ SLOPE STABI LI ZATION 5070 N SI XTH ST., STE 176 505 N STREET 28 8?5 ii; gg 0%
FRESNG CA 93710 FRESNO, CA 93721
(559) 445- 5595
202.02
06- FRE- 168-41. 0/ 43. 8 I N FRESNO COUNTY NEAR SHAVER LAKE AT | NSI TUFORM TECHNOLOG ES, | NC. HADDADI N, HAI DAR $212,795 04/23/08  100%
06- 05704 VARI QUS LOCATI ONS FROM 1.3 M LES EAST P. 0. BOX 1026 3240 N. M LLBROOK $196, G;g fﬁ; B; gg 100%
OF UPPER CRESSMAN ROAD TO 0.3 M LE AVENUE 11/ 12/ 08
WEST OF SHAVER LAKE FRESNO, CA 93726 COVPLETED
I NSTALL CURED | N PLACE Pl PE LI NERS (559) 243- 3599

HM WPCP
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- FRE- 180- 24. 6/ 27. 3 I N FRESNO COUNTY NEAR MENDOTA FROM R G W CONSTRUCTI ON | NC ALLRED, LARRY $8, 360, 656 02/ 22/ 08 60%
06- 420504 BELMONT AVENUE TO 0.5 KM EAST OF P O BOX 2910 3240 N M LLBROOK $4, 705,318 03/14/08 56%
ACNH- P180- (052) E KI NGS SLOUGH BRI DGE $1, 139,387 04/ 01/ 09
BHP1- 80 0- (2EN) H ASPHALT OONCRETE RESURFACH NG LI VERMORE CA 94551 (556) 243- 3861
P180- 052-() (925) 606- 2400
HA22 SWPPP
HA22
06- FRE- 180-31. 3/ 0 I N FRESNO COUNTY NEAR MENDOTA AT FOURDAYLEN, |NC ALLRED, LARRY $96,384 12/19/02  100%
06- 478904 M LE SLOUGH BRI DGE 1039 E. SANTA ANA 505 N STREET $94, Géé ég; %5 82 100%
M Tl GATI ON PLANTI NG AND | RRI GATI ON
FRESNO CA 93704 FRESNO, CA 93723
(559) 445- 5004 OVER RUN
HA22 WeCP
06- FRE- 180- 55. 4/ 56. 6 I N FRESNO COUNTY | N FRESNO AT VAR OUSWATKI N AND BORTCOLUSSI | NC ALLRED, LARRY $1, 745,978 10/ 27/ 06 0%
06- 342344 LOCATI ONS FORSTER AND KROEGER LANDSCAPE 505 N STREET $1,403,161  11/20/06 0%
STP- -C ) HI GHVAY PLANTI NG AND | RRI GATI ON MAI NTENANCE | NC A JOI NT FRESNO CA 93721 $16,770 05/03/10
-0 VENTURE (559) 445- 5004 PLANT EST
77 LARKSPUR STREET
HE14 SWPPP SATIS
SAN RAFAEL CA 949014886
(415) 453- 4691
06- FRE- 180- 60. 3/ 64 I N FRESNO COUNTY | N AND NEAR FRESNO WATKI N & BORTOLUSSI | NC./ SAM M, MOHAMVAD $3, 801,515 11/22/06 0%
06- 342444 FROM ROUTE 168 TO CLOVI S AVENUE FORSTER & KROEGER LANDSCAPE 3240 N. M LLBROOK $3,054,432 12/ 19/ 06 0%
HI GHVAY PLANTI NG AND | RRI GATI ON INC., A JO NT VENTURE FRESNO, CA 93726 $22,470 04/08/11
77 LARKSPUR STREET (559) 243- 3814 PLANT EST
HE14 SWPPP SAN RAFAEL, CA 94901 SATI S
06- FRE- 180- 63. 3/ 66. 5 I N FRESNO COUNTY | N AND NEAR FRESNO SECURI TY PAVI NG COMPANY, | NC. OSCAR SHERRI LL $48, 782,809 12/ 20/ 07 44%
06-342434 FROM 0.2 KM EAST OF CLOVI S AVENUE P.O BOX 1489 3240 N. M LLBROCK $25, 640, 968 01/ 08/ 08 5204
$3, 684,120 10/ 06/ 09
OVERCROSSI NG TO 1.3 KM EAST OF FRESNO, CA 93726- 5866
TENPERANCE AVENUE SUN VALLEY, CA 91353-1489 (550) 243. 3812
CONSTRUCT FREEWAY AND BRI DGES
HE14 SWPPP
06- FRE- 180- 127. 0/ 137 I N FRESNO COUNTY AT VARI OUS LOCATI ONS CORAL CONSTRUCTI ON COMPANY $807, 777 10/21/08 0%
06-0G3104 FROM 10. 7 M LES EAST OF HUME LAKE P O BOX 347 ig 11/05/ 08 0%

HB1 WPCP

State of California Department of Transportation

ROAD TO 19.8 M LES EAST OF HUME LAKE

ROAD

UPGRADE METAL BEAM GUARD RAI L

W LSOWVI LLE OR 97070
(503) 682- 2252
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER-5-54. 1/ 0 I N KERN COUNTY NEAR BUTTONW LLOW AT  BOWE CONTRACTORS | NC. AMVARJI T DHALI WAL $2, 427,983 08/ 07/ 08 18%
06-462904 THE BUTTONW LLOW SAFETY ROADSI DE REST 42424 N 4TH STREETT $415,760 08/ 25/ 08
ACHS- 005 - (181) 2 805 S. EXI NGTON ST. $174,381 12/02/09 1'%
| MG- 005 -(181)2 AREAS LANCASTER, CA 93535 DELANG, CA 93215
0 REMODEL SAFETY ROADSI DE REST AREAS ’ (661) 720- 0970
HA26 SWPPP
06- KER-5-/10. 2 IN KERN COUNTY AT LEBEC FROM LOS SECURI TY PAVI NG HI SHAM ALNATOUR $14, 473,135 08/ 21/ 08 41%
06- 460704 ANGELES COUNTY LI NE TO GRAPEVI NE PO BOX 1489 1824 NORRI S ROAD $1, 830,359 09/10/08 13%
ACI M 005- (180) 2 $449,042 02/ 03/ 09
UNDERCRGSSI NG SUN VALLEY CA 91353 BAKERSFI ELD, CA 93308
-0 HOT M X ASPHALT CONCRETE SURFACI NG : (661) 391- 4747
HA22 SWPPP
06- KER-41-/5 IN SAN LU S OBI SPO, KERN AND KI NG KIEW T PACI FI C CO ERI C KARLSON $34, 777,812 10/ 04/ 06 0%
06- 38294 COUNTI ES AT VARI OUS LOCATI ONS 2200 COLUMBI A HOUSE BLVD. 8530 WEST ROOSEVELT $34, 134,528 10/ 19/ 06 9
ACNH P041- (102) E $303, 785 06/ 02/ 09 0%
-(102) REALI GN HI GHWAY AND REPLACE BRI DGE AVENLE :
--() VANCOUVER, WA 98661
VI SALI A, CA 93291 PLANT EST
HA22 SWPPP (559) 386- 4971 SATI S
06- KER- 58-55. 2/ 0 I'N KERN COUNTY | N BAKERSFI ELD AT GRANI TE CONSTRUCTI ON COVPANY ~ AMARJI T DHALI WAL $668, 997 05/ 29/ 07 95%
06- 0E6004 COTTONWOOD ROAD P. O BOX 50085 805 S. LEXI NGTON ST. $661, 9;2 f{g; %‘115 8; 97%
| NSTALL SI GNALS DELANO, CA 93215
WATSONVI LLE, CA 95077- 5085
(661) 720- 0972 SUSPENDED
HB1 WPCP
06- KER- 58- 55. 7/ 56. 6 I N KERN COUNTY NEAR BAKERSFI ELD FROMACCU CONSTRUCTI ON 23135 BETTY H SHAM ALNATOUR $995,942 07/ 20/ 06 0%
06- 0A5104 0.4 KM WEST OF WASHI NGTON STREET ROAD PERRI'S, CA. 92570 P. O. BOX 81197 $952,301 08/07/06 0%
ACE;: 225*;:52%2) E OVERCROSSI NG TO 0.5 KM EAST OF MOUNT 23135 BETTY ROAD BAKERSFI ELD, CA. 93380 $2,225 04/28/10
VERNON AVENUE UNDERCRO PERRIS  CA 92570 (661) 859- 2428 PLANT EST
-0 PLANTI NG AND | RRI GATI ON o SATI'S
SWPPP
06- KER- 58- 59. 6/ 64. 4 IN KERN COUNTY NEAR BAKERSFI ELD FROMGRANI TE CONSTRUCTI ON COMPANY  HI SHAM ALNATOUR $4,131,139 05/ 16/ 08 75%
06- 0E1804 0.3 KM EAST OF 58/ 184 SEPARATION TO PO BOX 5127 $3, 775,083 06/12/08 0
ACNH- PO58- (104) E 1824 NORRI'S ROAD $565 967 01/06/09  °1%

--0

HA22 WPCP

State of California Department of Transportation

0.4 KM VWEST OF TEJON H G-MAY
OVERCROSSI NG
ASPHALT CONCRETE OVERLAY

BAKERSFI ELD, CA 93388

BAKERSFI ELD, CA 93308
(661) 391- 4747
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12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 58- 77. 3/ 107. 6 I N KERN COUNTY NEAR TEHACHAPI FROM  GRANI TE CONSTRUCTI ON AVARJI T DHALI WAL $8, 614,808 05/01/08  100%
06- 0HB404 1.7 MLE EAST OF ROUTE 223 TO CACHE P.O BOX 5127 805 S. LEXI NGTON DR $8, 530, 754  05/21/08 9
CREEK BRI DGR ' DELANG CA 93215 $0 11/03/08  100%
BAKERSFI ELD, CA 11/04/ 08
RUBBERI ZED HOT M X ASPHALT OVERLAY (661) 720- 0972 COVPLETED
WeCP
06- KER- 58- 139. 0/ 0 IN KERN COUNTY NEAR BORON AT THE BOWE CONTRACTORS | NC. AVRII T DHALI WAL $6, 277,940 09/ 04/ 08 7%
06- 463004 BORON SAFETY ROADSI DE REST AREA 42424 N. ATH ST. EAST 805 S. LEXI NGTON ST. $753,800 09/23/08 12%
ACHS- PO58- (105) E CONSTRUCT NEW BUI LDI NGS CELANG. CA 93215 $748,490 07/23/10
G PO-58 1- (5E) LANCASTER, CA 93535 '
0 (661) 720- 0972
HA26 SWPPP
06- KER-99-17.0/31. 1 IN KERN COUNTY | N AND NEAR LEE WLSON ELECTRI C COMPANY  PETER MULLALY $427,400 06/ 10/ 08 0%
06- 0H4004 BAKERSFI ELD AT VARI OUS LOCATI ONS FROMI NC 805 S LEXI NGTON ST. $0 06/27/08 0%
0.5 MLE SOUTH OF ROUTE 119 TO0.5 P O BOX 250 DELANO, CA 93215 $0
M LE NORTH OF 7TH STANDARD ROA (661) 720- 0971
I NSTALL VEHI CLE DETECTI ON SYSTEM ARROYO GRANDE CA 93421
HB4N WeCP (805) 489- 4216
06- KER- 99-21. 6/ 24. 7 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPE CO. | NC. PETER MULLALY $543,864 04/08/08 99%
06-0G2204 BAKERSFI ELD FROM PLANZ ROAD 800 W EI GHT M LE RD 805 S. LEXI NGTON ST. $§’;§2’ gég 825 gg; gg 57%
OVERCROSSI NG TO 0.1 M NORTH OF DELANO, CA 93215 '
CALI FORNI A AVENUE UNDERCRCSSI NG STOCKTON,  CA 95209 (661) 720- 0971
I NSTALL | RRI GATI ON SYSTEM
HA25 wecP
06- KER-99-24. 7/ 27. 1 I N KERN COUNTY | N BAKERSFI ELD FROM A C C U CONSTRUCTI ON PETER MULLALY $2, 816, 423 08/ 04/ 06 0%
06- 451604 BAKERSFI ELD YARD OVERHEAD TO G LMORE 23135 BETTY RD. $2,619,382 08/22/06
. 805 S. LEXI NGTON ST. 0%
ACNH P099- (479) E $15,400 12/ 01/ 09
AVENUE UNDERCROSSI NG PERRLS. CA 92570 DELANO, CA 93215
0 PLANTI NG AND | RRI GATI ON ’ (661) 720- 0971 PLANT EST
HA25 SWPPP SATI S
06- KER- 99- 28. 2/ 29 I'N KERN COUNTY I N AND NEAR ODYSSEY LANDSCAPI NG COVPANY $291,651 11/ 06/ 08 0%
06- 0A7204 BAKERSFI ELD FROM 0.3 MLE NORTH OF  INC $0 11/19/08 0%
Aci’;' gggz'gzg’) E OLI VE DRI VE OVERCROSSI NG TO 0.5 M LE800 WEI GHT M LE ROAD $0

--0)
SWPPP

NORTH OF ROBERTS LANE UC

H GHWAY PLANTI NG AND | RRI GATI ON STOCKTON CA 95209

(209) 952- 9752
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KER- 99- 36. 2/ 0 I N KERN COUNTY NEAR CAWELO AT LERDO TDS ENG NEERI NG HI SHAM ALNATOUR $445, 785 01/ 24/ 08 60%
06- 0E5804 H GHWAY OVERCROSSI NG 1014 S. VESTLAKE BLVD 1824 NORRI S ROAD $4gg, g;? fﬁ; gg; 82 99%
I NSTALL SI GNALS AND LEFT- TURN LANE :
VESTLAKE, CA 91361 BAKERSFI ELD, CA 93308
(661) 391- 4747
HB1 WeCP
06- KER- 119-29. 3/ 0 I'N KERN COUNTY ON ROUTE 119 AND VI CTORY ENG NEERS | NC. JI' M BURFORD $548,350 12/ 07/ 07 89%
06- 0E4004 ROUTE 223 AT VARI OUS LOCATI ONS 575 E. ALLUVI AL AVENUE STE106 1824 NORRI S ROAD $353,618 01/09/08 66%
REPLACE FOUR CULVERTS BAKERSFI ELD, CA 93308 $0  04/21/08
FRESNO, CA 93720 '
A2 VPCP (661) 332- 4208
06- KER- 119- 30. 1/ 30. 4 I N KERN COUNTY NEAR PUMPKIN CENTER T D S ENG NEERI NG $321, 700 05/ 08/ 08 0%
06- 0F9704 AND | N BAKERSFI ELD AT W BLE ROAD 1014 S VESTLAKE BLVD 14 136 $0  07/16/08 0%
I NSTALL SI GNALS $0
VESTLAKE VI LLAGE CA 91361
(805) 371- 4639
HB1 WeCP
06- KER- 166- 9. 0/ 24. 6 IN KERN COUNTY NEAR MARI COPA FROM 5. 6 GRI FFI TH COVPANY $17,004, 395 09/ 30/ 08 0%
06- 322104 KM VEST OF SAN EM GDI O CREEK BRIDGE P O BOX 70157 $0 10/ 08/ 08 0%
ACST- P166- (027) E TO ROUTE 166/ 99 SEPARATI ON $0
P1-66 O-(7E) ASPHALT CONCRETE OVERLAY BAKERSFI ELD CA 93387
--0) (661) 831- 7331
HA22 SWPPP
06- KER- 178- 97. 0/ 98 I N KERN COUNTY | N R DGECREST FROM 0.5 GRANI TE CONSTRUCTI ON COMPANY AMRI T BRAR $354,947 07/ 08/ 08 20%
06- OF5404 M LE WEST OF JACKS RANCH TO 0.3 M LEPO BOX 5127 1824 NORRI S ROAD $82,940 07/23/08 2204
EAST OF JACKS RANCH ROAD $82,940 12/ 16/ 08
CONSTRUCT LEFT TURN LANE BAKERSFI ELD, CA 93388 (661) 391- 4775
HB1 WeCP
06- KER- 395- . 1/ T14. 6 I N KERN COUNTY AT AND NEAR SONI A MADERA AVRI T BRAR $6, 222,908 08/01/ 08 47%
06- 0E6904 JOHANNESBURG FROM 0.1 M LE NORTH OF P.O. BOX 5127 1824 RI D $3, 822,345 08/15/08 9
ACHS- P395- (219) E 824 NORRI'S ROA $2. 420,804 02/27/09  O1%

P3-95 2- (9E)

--0)
HB1 SwWepp

State of California Department of Transportation

SAN BERNARDI NO COUNTY LINE TO 0.3 M
SOUTH OF SOUTH CHI NA LAKE BLVD
W DEN SHOULDERS

BAKERSFI ELD, CA 93388

BAKERSFI ELD, CA 93308
(661) 391- 4775
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12/ 03/ 08
District 06
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- KI N-43-10.2/17.9 IN KI NGS AND TULARE COUNTI ES AT GRANI TE CONSTRUCTI ON COVPANY  AMARJI T DHALI WAL $2,945,599 05/29/08  100%
06- 0H8804 VARl OUS LOCATI ONS P.Q BOX 50085 805 S. LEXI NGTON ST. $2, 761, Zgg 22; éi; 82 100%
H GHWAY RESURFACI NG DELANO, CA 93215
WATSONVI LLE, CA 95077 11/10708
(661) 720- 0972 COVPLETED
HML WeCP
06- MAD-41-8. 3/ 0 I'N MADERA COUNTY ABOUT 13.0 KM NORTH VI CTORY ENG NEERS | NC $242,747 10/ 30/ 08 0%
06-0C7104 OF FRESNO AT 1.5 KM SOUTH OF ROUTE 575 E ALLUVI AL AVENUE NO 106 :g 11/18/08 0%
145
REPLACE CULVERTS FRESNO CA 93720
(559) 439- 7700
HA22 wecP
06- MAD- 41- 19. 8/ 20. 1 I N MADERA COUNTY NEAR COARSEGOLD AT F C | CONSTRUCTORS | NC ALAN VONG $1, 086, 694 05/ 21/ 08 61%
06- 0A4004 YOSEM TE SPRI NGS PARKWAY 2100 GOODYEAR ROAD 3240 N M LLBROOK $755,734 06/16/08 70%
ACST- P041- (106) E INSTALL S| GNALS FRESNO CA 93726 $507, 118 01/ 06/ 09
G P0-41 1- (6EC)M BENI CI A CA 94510 (558) 243. 3656
5941- 048-() (707) 742- 6000
HB1 SWPPP
06- MAD- 99-7. 4/ 0 I N MADERA COUNTY NEAR MADERA AT F C | CONSTRUCTORS | NC ALAN VONG $1, 204,025 11/ 28/ 07 96%
06- 0C5204 AVENUE 12 OVERCROSSI NG 2100 GOODYEAR RD 3240 N M LLBROOK $1, 074,227 12/17/07 89%
ACST- P099- (510) E | NSTALL TRAFFI C S| GNALS FRESNG. CA 93726 $367,694 11/21/08
G P0-99 5- (0E) BENI CI A CA 94510 550 2;13 2856
--() (707) 742- 6000 (559) 243-
HB1 wecP
06- MAD- 99- 19. 6/ 22. 6 I N MADERA COUNTY NEAR FAI RVEAD FROM F C | CONSTRUCTORS | NC MEJI A, HUGD $49, 507, 967 10/ 23/ 06 74%
06- 293304 1.6 KM SOUTH OF AVENUE 21 2100 GOODYEAR RD 3469 YEAGER DRI VE, $42égig, gé; (1)(135 225 gg 85%
| NTERSECTI ON TO 0.2 KM SOUTH OF SUI TE 109 '
ROUTE 99 AND 152 SEPARATI ON ?52'7;:'72202023510 MADERA, CA 93637
CONVERT TO DI VI DED FREEWAY . .
HEL3 SWPPP (559) 675- 5275
06- TUL- 63-5. 8/ 8 I'N TULARE COUNTY I N VI SALI A FROM TEI CHERT CONSTRUCTI ON SHELLEY MAGGARD $10, 365,560 04/ 10/ 08 36%
06- 307004 PACKWOOD CREEK TO ROUTE 63/ 198 PO BOX 400 $2,213,790 04/ 28/ 08 0
8530 W ROOSEVELT AVE 5410, 944 06/ 30/ 09 21%

HB4C SWPPP

SEPARATI ON
W DEN ROADWAY TO SI X LANES

KI NGSBURG CA 93631

VI SALI A CA 93291
(559) 651- 8319



State of California Department of Transportation Page 8
Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 63- 22. 6/ 0 IN TULARE COUNTY | N CUTLER AT AVENUE LEE' S PAVI NG BLAS MARTI NEZ $664, 165 09/ 30/ 08 12%
06- 0C8204 208 $19, 956 10/ 17/ 08
STPL- 6206- (014) E 8530 W ROOSEVELT $19, 956 02/ 10/ 09 3%
I NSTALL SI GNALS AVENUE
HSP0-63 0-(1ES)T VISALI A, CA 93291
P063- 021-() (559) 651- 1337 550 65.1. 831
HB1 WeCP (559) 651-
06- TUL- 99-5. 6/ 7. 3 IN TULARE COUNTY | N AND NEAR WATKI NS & BORTOLUSSI | NC PETER MULLALY $1, 823,117 10/ 05/ 07 0%
06-431704 EARLI MART AND I N TI PTON 77 LARKSPUR ST. 805 S. LEXI NGTON ST. $1,§Zg'gig égjggjgz 0%
HI GHMAY PLANTI NG AND | RRI GATI ON
SAN RAFAEL, CA 94901- 4886 DELANG,  CA 93215
(661) 720- 0971 PLANT EST
HA25 SWPPP SATI'S
06- TUL-99-12. 1/13. 1 I'N TULARE COUNTY IN PI XLEY FROM 0.3 WATKI NS & BORTOLUSSI PETER MULLALY $560, 426 11/ 15/ 05 0%
06- 479004 KM SOUTH OF AVENUE 96 OVERCROSSI NG 77 LAKSPUR ST. 805 S. LEXI NGTON ST. $545, 711 12/02/05 0%
ACST- P099- (489) E NORT $2,801 05/ 20/ 09
PO-99 4- (9E TO 0.3 KM HOF  AVENUE 100 SAN RAFAEL, CA 94901- 4886 DELANO,  CA 93215
(98) OVERCRGSS! NG : (661) 720- 0971 PLANT EST
-0 PLANTI NG AND | RRI GATI ON SATI'S
HB32 SWPPP
06- TUL- 99- 28. 3/ 29. 9 I'N TULARE COUNTY I N TULARE FROM 0.5 WATKI NS & BORTOLUSSI BLAS MARTI NEZ $2, 142,872 01/19/06 0%
06- 431604 KM SOUTH OF BARDESLY ROAD 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $2, 083,379 01/26/06 0%
ACNH P099- (455) E OVERCROSSI NG TO 0.3 KM NORTH OF e A 4001 4nae VISALI A CA 93201 $16, 284 03/ 30/ 09
-0 CROSS AVENUE OVERCROSSI NG ' ) (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HA25 SWPPP SATI'S
06- TUL- 99- 30. 1/ 31 I'N TULARE COUNTY I N TULARE FROM 0.8 WATKI N & BORTOLUSSI |NC BLAS MARTI NEZ $266, 099 05/ 16/ 07 0%
06- 388214 KM SOUTH OF PROSPERI TY AVENUE 77 LARKSPUR STREET 8530 W ROOSEVELT AVE $232,589 06/04/07 0%
OV SING TO 0.6 KM H SAN RAFAEL CA 94901- 4886 VISALI A CA 93291 s A2 OSTIeon
PROSPERI TY AVENUE OVERCROSSI NG (559) 651- 8321 PLANT EST
PLANTI NG AND | RRI GATI ON
HBAN WPCP SATI S
06- TUL- 99- 34. 0/ 42 IN TULARE COUNTY | N AND NEAR VI SALI AW JAXCN BAKER BLAS MARTI NEZ $10, 114,582 05/16/07  100%
06- 459404 FROM 0. 2 KM NORTH TO TAGUS AVENUE PO BOX 994248 ROOS $9, 625,961 05/25/07 0
ACNH P099- (507) E 8530 W ROOSEVELT AVE $40.076 11/24/08 9%

--0

SWPPP

OVERCROSSI NG TO 2.1 KM NORTH OF BETTY
DRI VE OVERCROSSI NG
RESURFACE ASPHALT CONCRETE

REDDI NG CA  96099- 4248

VI SALI A CA 93291
(559) 651- 8321
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Statement of Ongoing Contractsasof 11/20/08 12/ 03/ 08
District 06
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
06- TUL- 99-51. 9/0 IN TULARE COUNTY NEAR KI NGSBURG AT  GRANI TE CONSTRUCTI ON COMPANY RI ZWAN TANVI R $2,793,745 12/07/07 87%
06- 432004 DODGE AVENUE AT WARLOW SAFETY 2716 GRANI TE COURT 8530 W ROOSEVELT AVE $2, 603,522 12/17/07 94%
ACST- P099- (497) E $295,120 01/ 07/09
G P0- 99 4-(7E) ROADSI DE REST AREA FRESNO, CA 93706 VISALI A, CA 93281
0 RECONSTRUCT SAFETY ROADSI DE REST (559) 651- 8315
HA26 WeCP
06- TUL-99-52. 6/ 52. 7 IN TULARE COUNTY NEAR KI NGSBURG AT  PROFESSI ONAL CONSTRUCTI ON R ZWAN TANVI R $525,272 09/21/07  100%
06- 0C8404 KI NGS RI VER BRI DGE SERVI CES 8530 W ROOSEVELT AVE $636, 923 185 §‘{f 8; 100%
REHABI LI TATE BRI DGE DECK 3309 VI NCENT RD VI SALI A, CA 93291 11/ 03/ 08
PLEASANT HILL CA 94523 (559) 651-8315 COVPLETED
HA21 WPCP (925) 945- 1052
06- TUL- 190- 8. 0/ 15 IN TULARE COUNTY AT AND NEAR POPLAR EMVETT' S EXCAVATI ON, | NC. Rl ZWAN TANVI R $5, 128,562 01/30/08  100%
06- 337324 FROM 0.8 KM WEST OF ROAD 184 TO 0.7 1477 MENLO 8530 W ROOSEVELT AVE $4,810,911  02/15/08 40,
ACST- P190- (011) E $0 11/12/08
P1-90 0-(1E) KM EAST OF ROAD 232 CLOVI'S, CA 93611 VISALI A, CA 93281 11/12/08
0 ASPHALT CONCRETE OVERLAY ' (559) 651- 8315 COVPLETED
HA22 SWPPP

Totals: Authorized Final Amt: $285, 797, 165 Completed to Date: $181, 285, 699 Work This Month: $12, 368, 931




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- FRE- 33- 16. 7/ 83 06- 0H8904
06- FRE- 33-62.5/69.5 06- 343534
06- FRE-33-/5.9 06- 034704
06- FRE-41-22.5/25.6 06- 431804
06- FRE-99-10.7/15.4 06- 06504
06- FRE- 99- 10. 7/ 15.9 06- 420314
06- FRE-99-12.2/14.5 06- 458604
06- FRE-99-21.4/22.4 06- 462804
06- FRE-99-1.0/0 06- 480504
06- FRE- 99-/ 10 06- 0K2104
06- FRE- 168-29. 3/0 06- OF8804
06- FRE- 168-41. 0/ 43. 8 06- 0G5704
06- FRE- 180- 24. 6/ 27. 3 06- 420504
06- FRE- 180-31.3/0 06- 478904
06- FRE- 180- 127. 0/ 137 06- 0G3104
06- FRE- 180- 55. 4/ 56. 6 06- 342344
06- FRE- 180- 60. 3/ 64 06- 342444
06- FRE- 180- 63. 3/ 66. 5 06- 342434
06- KER-5-54.1/0 06- 462904
06- KER- 5-/10. 2 06- 460704
06- KER-41-/5 06- 38294

06- KER- 58-59. 6/ 64. 4 06- 0E1804
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Cnty Rt Pm
06- KER- 58-77. 3/ 107. 6
06- KER- 58-55. 2/ 0
06- KER- 58- 55. 7/ 56. 6
06- KER- 58-139. 0/ 0
06- KER-99-17.0/31.1
06- KER-99-21.6/24.7
06- KER-99-24.7/27. 1
06- KER- 99- 28. 2/ 29
06- KER-99-36. 2/ 0
06- KER-119-29. 3/0
06- KER- 119-30. 1/ 30. 4
06- KER- 166-9. 0/ 24. 6
06- KER- 178-97. 0/ 98
06- KER-395-.1/T14.6
06- KI N-43-10. 2/17.9
06- MAD- 41-8.3/0
06- MAD- 41- 19. 8/ 20. 1
06- MAD-99-7.4/0
06- MAD- 99- 19. 6/ 22. 6
06- TUL- 63-5. 8/ 8
06- TUL- 63-22.6/0
06- TUL-99-5.6/7.3

Statement of Ongoing Contracts - Index

Contract

06- 0H8404
06- OE6004
06- 0A5104
06- 463004
06- 0H4004
06- 02204
06- 451604
06- 0A7204
06- OE5804
06- OE4004
06- OF9704
06- 322104
06- OF5404
06- OE6904
06- 0H8804
06- 0C7104
06- 0A4004
06- 0C5204
06- 293304
06- 307004
06- 0C8204
06- 431704

Page

0 0 N N N N NN o oo oo o oo oo o gD



District
Federal Aid
- -
- E-
-S-
- SH

District Total:

Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
06- TUL-99-12.1/13.1 06- 479004 8
06- TUL- 99-28.3/29.9 06- 431604 8
06- TUL- 99- 30. 1/ 31 06- 388214 8
06- TUL- 99- 34. 0/ 42 06- 459404 8
06- TUL-99-51.9/0 06- 432004 9
06- TUL- 99-52. 6/52. 7 06- 0C8404 9
06- TUL- 190- 8. 0/ 15 06- 337324 9

06

Statement of Ongoing Contracts - Federal Aid

Category Bid + CCO
FEDERAL Al D (| NTERSTATE) $14, 473, 135
FEDERAL Al D ( PRI MARY) $65, 862, 386
FEDERAL Al D ( SECONDARY) $37, 838, 046
STATE H GHWVAY $152, 694, 768

$14, 928, 831

$285, 797, 165

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio

Work Comp
$1, 830, 359
$60, 289, 720
$18, 506, 960
$95, 666, 754
$4, 991, 905
$181, 285, 699




Statement of Ongoing Contracts-Summary

District Work Completed ThisPerio
06 $25, 907, 539
$25, 907, 539

Work completed this Period:
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